City of Takoma Park

Memo

To: City Council

From: Barbara B. Matthews, City Manager
Date: September 1, 2005

Re: Change Order No. 22

The City and James F. Knott Construction Company, Inc. recently reached agreement on
subcontractor costs, including associated overhead and profit, for a number of Proposed
Change Orders (PCOs). The aforementioned PCOs have been processed as Change Or-
der No. 22. For comparative purposes, | have provided you with the proposed amount as
reflected on the July 18, 2005 PCO report, when applicable.

Final Amount as

COo# PCO # Description Amount of 07-18-05
22 1061 Barrel Vault $3,645.00 $6,456.00
22 1062 | Additional Railing $52,002.00 $102,588.00
22 1078 | Additional Tube Steel at Mansard Roof | $3,609.00 $7,618.00
22 1082 | Changes to Door 12 & 13 $2,000.00 $5,257.00
22 1085 | Deleted Trusses ($2,564.00) ($2,423.00)
22 1093 Door into Room 200 $1,750.00 $1,855.00
22 1099 | Relocation of Duct Work $7,720.00 $12,793.00
22 1110 | Lower Hallway Ceilings $560.00 $720.00
22 1113 | Column Wraps $879.00 $1,033.00
22 1114 | Additional Water Sterilization $1,889.00 Not submitted
Total $71,490.00 $135,897.00




